
 

 

Snohomish Carnegie Library:  Public Meeting #3 – 30% Design 

Agenda / Script - DRAFT 

 

Process Update 

 Council Approved Site Plan – slide 1 

 Phased Construction – slides 2 and 3 

 New Funds – New Strategy – slide 4 

o Available Funds  
 Original   $1,650,000 
 Added          500,000 
 Total   $2,150,000 

o One Phase 

 Finished main level 
 Finished lower level 
 ADA access to both 

Design  

 Consultants – slide 5 
o Civil –  

 building removed 
 services extended or capped 
 hydroseeded lawn 
 landscape planting by city 

o Structural 
 seismic complete 
 stair and wall infill 
 new stairs 

o Mechanical 
 new unit for upper level 
 new unit for lower level 
 existing attic unit doesn’t meet code 

o Electrical 
 LED lights, AV, power, data  
 Security and paging not included 

 Interior Uses and Furnishings – slide 6 words, with 7, 8, 9, 10, 11 3D (consolidate upper and 

lower levels?) 

o Multi-use, furniture, AV 

o Lobbies both levels 

o Historic upper level 

o Casual lower level 

 Exterior – slide 12 words, slides 12, 13, 14 3D 

o References to historic details and color 

o Connection to park 

o Expose terra cotta 

o New storm windows 



 

 

o Open, light, and safe lower entry 

Costs – slide 15 

 Available Funds:  $2,150,000 
 

 Budget with Lower Level 
o Upper Level, Site, Stairs  $1,400,000 
o Lower Level      $400,000 
o Construction Costs  $1,800,000 
o Soft Costs (40%)     $720,000 
o Total    $2,520,000 
 

 Budget without Lower level 
o Upper Level, Site, Stairs  $1,400,000 
o Soft Costs (40%)     $560,000 
o Total    $1,960,000  
   

 Alternates 
o Lower level complete   $400,000 
o Polishing lower level concrete floor $10,000 
o Staining ceiling lower level  $11,000   
o Wood floor at upper level  $32,000 
 

Next Steps 

 Council review of design and budget 

 

END 

 


